
RECOVERY PROJECT OR ACTIVITY / 

ACCELERATED MILESTONE TITLE

MILESTONE DUE 

DATE

EXPECTED ACCELERATED COMPLETION 

DATE WITH ARRA FUNDING

INL-Cleanup of Surplus Nuclear Facilities -- CPP-

601/640 Complex D&D
Post 2012 9/30/2011

INL-Cleanup of Surplus Nuclear Facilities -- VCO 

Lines under TRA-632 building
9/30/13 9/30/11

Submit Corrective Action Unit 367 Corrective Action 

Investigation Plan
12/15/2010 12/31/2009

Submit Corrective Action Unit 367 Corrective Action 

Decision Document
7/13/2011 11/10/2010

Submit Corrective Action Unit 374 Corrective Action 

Investigation Plan
12/15/2017 2/26/2010

Submit Corrective Action Unit 374 Corrective Action 

Decision Document
7/13/2018 1/5/2011

Submit Corrective Action Unit 375 Corrective Action 

Investigation Plan
12/15/2014 4/30/2010

Submit Corrective Action Unit 375 Corrective Action 

Decision Document
7/13/2015 3/16/2011

ARRA ACCELERATED MILESTONES --- AS OF 08/31/2009

IDAHO

NEVADA
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RECOVERY PROJECT OR ACTIVITY / 

ACCELERATED MILESTONE TITLE

MILESTONE DUE 

DATE

EXPECTED ACCELERATED COMPLETION 

DATE WITH ARRA FUNDING

Submit Corrective Action Unit 106 Corrective Action 

Investigation Plan 
11/13/2012 6/16/2010

Submit Corrective Action Unit 106 Corrective Action 

Decision Document
9/11/2013 4/5/2011

ETTP K-27 Building Characterization and Pre-

Demolition Ready -- High Risk Equipment CS
1/13/2011 4/13/2010

Bldg 3026 C&D Wooden Structure D&D -- Waste 

Handling Plan (WHP)
8/15/2009 5/14/2009 (ACTUAL)

Bldg 3026 -- CS Initiated 9/18/2011 Sep-09

Bldg 3026 -- Phased Construction Completion Report 

(PCCR)
9/30/2012 Jun-10

2000 Complex D&D Project -- WHP (NW Quad) 8/12/2011 Dec-09

2000 Complex -- PCCR 4/19/2013 Jun-11

SWSA 3 -- BV Burial Grounds -- Completion 2030 Sep-11

Y-12 Salvage Yard, Scrap Removal -- WHP 6/25/2010 03/12/2009 (ACTUAL)

Y-12 Salvage Yard, Scrap Removal -- CS 9/30/2010 May-09 (ACTUAL)

Y-12 Salvage Yard, Scrap Removal -- PCCR 2014 Sep-11

OAK RIDGE
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UEFPC West End Mercury Area (WEMA) Storm 

Sewer Remediation -- PCCR
8/19/2012 Sep-11

Alpha 5 Legacy Material Disposition Project -- WHP 8/9/2011 Sep-09

Alpha 5 Legacy Material Disposition Project -- 

PCCR
7/24/2012 Sep-11

Biology Complex D&D (scope does not include the 

main 9207 Biology building) -- WHP
2025 Dec-10

Biology Complex D&D (scope does not include the 

main 9207 Biology building) -- PCCR
2030 Sep-11

9206 filter house demolition -- WHP 2018 Jun-10

9206 filter house demolition -- CS 2019 Jun-10

9206 filter house demolition -- PCCR 2022 Sep-11

Nuclear Facility D&D-Paducah -- Submit the D1 

D&D Generic EE/CA to US EPA & the 

Commonwealth of KY 

2/10/2010 9/4/09 (ACTUAL)

Nuclear Facility D&D-Paducah -- Submit the D1 

Generic Action Memorandum to US EPA & the 

Commonwealth of KY 

9/30/2010 10/27/2009

SAVANNAH RIVER

PADUCAH
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MILESTONE DUE 
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EXPECTED ACCELERATED COMPLETION 
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FFA -- Submit REVISION.0 RECORD OF 

DECISION (ROD) IN SUPPORT OF THE P AREA 

OPERABLE UNIT (Includes 13 Subunits with 13 

associated milestones)

2/18/10

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 9/2011.  Original cleanup start date 

(prior to ARRA) was 8/2010, completion in FY2015.  

Regulator and public review of removal action 

documents is still required.

FFA -- Submit Revision.0 E-AREA LOW LEVEL 

WASTE FACILITY, 643-26E (SLIT TRENCHES 1 

AND 2) INTERIM REMEDIAL ACTION 

IMPLEMENTATION PLAN (IRAIP)

11/4/09

Scope associated with milestone is increased. 3 

additional trenches included through 

ACCELERATION of work. (Original scope of ROD 

included only trenches #1 & 2.  Under ARRA, 

trenches #3, 4, & 5 are being closed early, and added 

to this IRAIP.)

FFA -- Submit Revision.1 STATEMENT OF 

BASIS/PROPOSED PLAN (SB/PP) IN SUPPORT 

OF THE R AREA OPERABLE UNIT (Includes 13 

Subunits with 13 associated milestones)

5/4/10

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 9/2011.  Original cleanup start date 

(prior to ARRA) was 1/2011, completion in FY2016.  

Regulator and public review of removal action 

documents is still required.

FFA -- Initiate P AREA OPERABLE UNIT EARLY 

ACTION REMEDIAL ACTION (RA) START 

(Includes 13 Subunits with associated milestones)

12/2/09

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 9/2011.  Original cleanup start date 

(prior to ARRA) was 8/2010, completion in FY2015.  

Regulator and public review of removal action 

documents is still required.

FFA -- Submit Revision.1 E-AREA LOW LEVEL 

WASTE FACILITY, 643-26E (SLIT TRENCHES 1 

AND 2) INTERIM RECORD OF DECISION 

(IROD)

11/30/09

Scope associated with milestone is increased. 3 

additional trenches included through 

ACCELERATION of work. (Original scope of ROD 

included only trenches #1 & 2.  Under ARRA, 

trenches #3, 4, & 5 are being closed early, and added 

to the scope of this Interim Remedial Action.)
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FFA -- Submit Revision.1 RECORD OF DECISION 

(ROD) IN SUPPORT OF THE P AREA 

OPERABLE UNIT (Includes 13 Subunits with 

associated milestones)

4/21/10

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 9/2011.  Original cleanup start date 

(prior to ARRA) was 8/2010, completion in FY2015.  

Regulator and public review of removal action 

documents is still required.

FFA -- Submit Revision.0 RECORD OF DECISION 

(ROD) IN SUPPORT OF THE R AREA 

OPERABLE UNIT (Includes 13 Subunits with 13 

associated milestones)

8/18/10

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 9/2011.  Original cleanup start date 

(prior to ARRA) was 1/2011, completion in FY2016.  

Regulator and public review of removal action 

documents is still required.

FFA -- Submit Revision.1 E-AREA LOW LEVEL 

WASTE FACILITY, 643-26E (SLIT TRENCHES 1 

AND 2) INTERIM REMEDIAL ACTION 

IMPLEMENTATION PLAN (IRAIP)

4/5/10

Scope associated with milestone is increased. 3 

additional trenches included through 

ACCELERATION of work. (Original scope of ROD 

included only trenches #1 & 2.  Under ARRA, 

trenches #3, 4, & 5 are being closed early, and added 

to this IRAIP.)

FFA -- Issue E-AREA LOW LEVEL WASTE 

FACILITY, 643-26E (SLIT TRENCHES 1 AND 2) 

INTERIM RECORD OF DECISION (IROD)

4/19/10

Scope associated with milestone is increased. 3 

additional trenches included through 

ACCELERATION of work. (Original scope of ROD 

included only trenches #1 & 2.  Under ARRA, 

trenches #3, 4, & 5 are being closed early, and added 

to the scope of this Interim Remedial Action.)

FFA -- Submit Revision.0 STATEMENT OF BASIS/ 

PROPOSED PLAN (SB/PP) IN SUPPORT OF THE 

D AREA OPERABLE UNIT (Includes 11 Subunits 

with 11 associated milestones)

10/19/09

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 9/2011.  Original cleanup start date 

(prior to ARRA) was 12/2011, completion in 

FY2018.  Regulator and public review of removal 

action documents is still required.
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FFA -- ISSUE RECORD OF DECISION (ROD) IN 

SUPPORT OF THE P AREA OPERABLE UNIT 

(Includes 13 Subunits with 13 associated milestones)

9/7/10

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 9/2011.  Original cleanup start date 

(prior to ARRA) was 8/2010, completion in FY2015.  

Regulator and public review of removal action 

documents is still required.

FFA -- Submit Revision.1 RECORD OF DECISION 

(ROD) IN SUPPORT OF THE R AREA 

OPERABLE UNIT (Includes 13 Subunits with 13 

associated milestones)

12/17/10

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 9/2011.  Original cleanup start date 

(prior to ARRA) was 1/2011, completion in FY2016.  

Regulator and public review of removal action 

documents is still required.

FFA -- Initiate E-AREA LOW LEVEL WASTE 

FACILITY, 643-26E (SLIT TRENCHES 1 AND 2) 

INTERIM REMEDIAL ACTION START

8/4/10

Scope associated with milestone is increased. 3 

additional trenches included through 

ACCELERATION of work. (Original scope of ROD 

included only trenches #1 & 2.  Under ARRA, 

trenches #3, 4, & 5 are being closed early, and added 

to the scope of this Interim remedial Action.)

FFA -- Initiate REMEDIAL ACTION (RA) START 

IN SUPPORT OF THE P AREA OPERABLE UNIT 

(Includes 13 Subunits with 13 associated milestones)

8/31/10

New milestone date TBD.  Scope associated with 

milestone is being ACCELERATED using early 

response action, and will not be performed as post-

ROD remedial action. Under ARRA, accelerated 

cleanup work will be performed as removal action 

PRIOR to Record of Decision, and completed by 

9/2011.  Original cleanup start date (prior to ARRA) 

was 8/2010, completion in FY2015.  Regulator and 

public review of removal action documents is still 

required.

FFA -- Issue RECORD OF DECISION (ROD) IN 

SUPPORT OF THE R AREA OPERABLE UNIT 

(Includes 13 Subunits with 13 associated milestones)

5/5/11

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 9/2011.  Original cleanup start date 

(prior to ARRA) was 1/2011, completion in FY2016.  

Regulator and public review of removal action 

documents is still required.
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FFA -- Initiate Remedial Action (RA) Start in 

support of R Area Operable Unit ( Includes 13 

Subunits with 13 associated milestones) 

1/31/11

New Date TBD.  Scope associated with milestone is 

being ACCELERATED using early response action.  

Under ARRA, accelerated cleanup work will be 

performed as removal action PRIOR to Record of 

Decision, and completed by 9/2011, rather than as 

post-ROD Remedial Action.  Original cleanup start 

date (prior to ARRA) was 1/2011, completion in 

FY2016.  Regulator and public review of removal 

action documents is still required.

FFA -- Issue RECORD OF DECISION (ROD) in 

support of the D Area Operable Unit (Includes 11 

Subunits with 11 associated milestones)

2/23/11

Scope associated with milestone is being 

ACCELERATED using early response action. Under 

ARRA, accelerated cleanup work will be performed 

as removal action PRIOR to Record of Decision, and 

completed by 9/2011.  Original cleanup start date 

(prior to ARRA) was 12/2011, completion in 

FY2018.  Regulator and public review of removal 

action documents is still required.

FFA -- Submit Rev. 0 RECORD OF DECISION 

(ROD) for Gunsite 012 Rubble Pile, Rubble Pile 

across from Gunsite 012, and ECODS G-3 (NBN) 

4/18/11

Some (or all) of the cleanup work scope associated 

with this milestone will be ACCELERATED 

(performed before ROD) using early response action, 

and completed by 9/2011.  Original pre-ARRA 

Remedial Action Start date was 3/2012, completion 

in FY 2018. Regulator and public review of removal 

action documents is required.

TOTAL NUMBER OF ACCELERATED MILESTONES:

48
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